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Modification of Hanford Federal Facility Agreement and Consent Order (Agreement) M-91 Series provisions to 
provide LDR storage and treatment or certification 
Description/Justification of Change 
In accordance with the October 2003 Settlement Agreement this change package provides for LDR treatment or 
WIPP certification of waste in accordance with interim milestones M-91-01, M-91-03, M-91 -40 requirement item 
6, M-91 -41 requirement item 4, M-91 -42 requirement items 4 and 5 and M-91-44 requirement items 3 and 4. The 
change request removes the notes that made portions of the interim milestones contingent upon a final appealable 
judgment. Some minor editorial changes are also made to the interim milestones. Language similar to that in M-
91-42 and M-91-44 allowing certification in lieu of treatment was added to the retrieval milestones, M-91-40 and 
M-91-41. This was done so that the certification in lieu of treatment option for retrieval waste is clearly specified 
in the retrieval milestones without having to refer back to the M-91-42 and M-91-44 treatment/certification 
milestones. In the event of an appeal to the January 10, 2006, judgment that led to this change package, the 
milestones impacted by this change may be modified based on the outcome of that appeal. 

Impact of Change 

This change request implements the contingent M-91 -03-01 change package requirements based on the final 
appealablejudgment on the LDR storage and treatment claim in Washington V. Abraham; no. CT-03 -5018 AAM 
is_sued January 10, 2006. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order, as amended. 
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Modifications to existing Tri-Party Agreement milestones are denoted with strikeout; new 
milestone/text are denoted with shading. 

M-91-00 COMPLETE THE ACQUISITION OF NEW FACILITIES, TOBE 

MODIFICATION OF EXISTING FACILITIES, AND DETERMINED* 

MODIFICATION OF PLANNED FACILITIES NECESSARY FOR 
RETRIEVAL, STORAGE, AND TREATMENT/PROCESSING OF 
ALL HANFORD SITE RCRA MIXED AND SUSPECT MIXED 
LOW-LEVEL WASTE AND RCRA MIXED AND SUSPECT 
MIXED TRANSURANIC WASTE. 

DEFINITIONS 

THE FOLLOWING DEFINITIONS APPLY TO THIS SERIES OF 
MILESTONES 

"BOXES AND LARGE CONTAINERS" AS USED HEREIN IS 
DEFINED AS WASTE CONTAINERS THAT ARE NOT 55-
GALLON DRUMS AND THAT CANNOT BE PLACED IN SUCH 
DRUMS. 

"DESIGNATION" AS USED HEREIN IS DEFINED AS THE 
PROCESS FOR DETERMINING: (1) WHICH CONTAINERS OF 
LOW-LEVEL WASTE ARE MLLW; AND, (2) WHICH 
CONTAINERS OF TRANSURANIC WASTE ARE MIXED 
TRANSURANIC WASTE (CH-TRUM OR RH-TRUM). 
DESIGNATION OF WASTE WILL BE PERFORMED PURSUANT 
TO WAC 173-303-070 THROUGH 100. THESE REGULATIONS 
ALLOW THE USE OF "ACCEPTABLE KNOWLEDGE," 
SURROGATE SAMPLING AND OTHER MEASURES FOR 
DESIGNATION TO MINIMIZE WORKERS' RADIATION 
EXPOSURE AND TO REDUCE COSTS. WHERE APPLICABLE, 
DOE INTENDS TO USE INFORMATION GATHERED THROUGH 
THE CERTIFICATION OF TRANSURANIC WASTE IN SUPPORT 
OF ITS DESIGNATION OF RELATED LOW-LEVEL WASTE 
STREAMS. WHERE APPROPRIATE, DOE WILL USE 
MEASURES ALLOWED UNDER STATE AND FEDERAL 
REGULATIONS TO PERFORM ACCURATE AND COST 
EFFECTIVE DESIGNATIONS OF LOW-LEVEL WASTE. 

"LOW-LEVEL WASTE" AS USED HEREIN IS DEFINED AS 
RADIOACTIVE WASTE THAT IS NOT SPENT FUEL, HIGH-
LEVEL WASTE, TRANSURANIC WASTE, BYPRODUCT 
MATERIAL, OR NATURALLY OCCURRING RADIOACTIVE 
MATERIAL. LOW-LEVEL WASTE INCLUDES BOTH "MIXED 
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LOW-LEVEL WASTE" AND "NON-MIXED LOW-LEVEL 
WASTE." "MIXED LOW-LEVEL WASTE" (MLLW) IS LOW-
LEVEL WASTE THAT IS SUBJECT TO RCRA OR 70.105 RCW. 
"NON-MIXED LOW-LEVEL WASTE" (LLW) IS LOW-LEVEL 
WASTE THAT IS NOT SUBJECT TO RCRA OR 70.105 RCW. 
LLW AND MLLW CAN BE CONTACT-HANDLED (CH), I.E., CH-
LLW OR CH-MLLW, OR REMOTE-HANDLED (RH), I.E., RH-
LLW OR RH-MLLW. 

"CONTACT HANDLED" (CH) WASTE IS A WASTE PACKAGE 
WITH A SURFACE DOSE RATE LESS THAN 200 MILLIREM 
PER HOUR. 

"REMOTE HANDLED" (RH) WASTE IS A WASTE PACKAGE 
WITH A SURFACE DOSE RATE EQUAL TO OR GREATER 
THAN 200 MILLIREM PER HOUR. 

"RETRIEV ABLY STORED WASTE" (RSW) AS USED HEREIN IS 
DEFINED AS WASTE THAT IS OR WAS BELIEVED TO BE 
CONTAMINATED WITH SIGNIFICANT CONCENTRATIONS OF 
TRANSURANIC ISOTOPES WHEN IT WAS PLACED IN THE 
218~W-4B, 218-W-4C, 218-W-3A AND 218-E-12B BURIAL 
GROUND TRENCHES AFTER MAY 6, 1970. DURING THE 
RETRIEVAL PROCESS, CONTAINERS OF RSW WILL BE 
SEGREGATED INTO TWO CATEGORIES: (1) CH RSW AND (2) 
RH RSW. SUBSEQUENT ANALYSIS AND CATEGORIZATION 
OF RSW PURSUANT TO RCRA, CH. 70.105 RCW, THE ATOMIC 
ENERGY ACT, AND THE WIPP LAND WITHDRAW AL ACT 
WILL RESULT IN MOST OR ALL OF THIS WASTE BEING 
CLASSIFIED AS ONE OF THE FOLLOWING TYPES OF WASTE: 
CPI LW, RH-LLW, CH-MLLW, RH-MLLW, CH-TRU, CH-TRUM, 
RH-TRU ORRH-TRUM. RSW DOES NOT INCLUDE WASTE IN 
CONTAINERS THAT HAVE DETERIORATED TO THE POINT 
THAT THEY CANNOT BE RETRIEVED AND STABILIZED (E.G. 
PLACED IN OVERP ACKS) IN A MANNER THAT WOULD 
ALLOW THEM TO BE TRANSPORTED AND DESIGNATED 
WITHOUT POSING SIGNIFICANT RISKS TO WORKERS, THE 
PUBLIC OR THE ENVIRONMENT. WITH RESPECT TO ANY 
SUCH CONTAINERS, AND WITH RESPECT TO ANY RELEASE 
OF RSW, THE DECISION AS TO HOW TO MOVE FORWARD 
WILL BE DETERMINED THROUGH THE CLEANUP PROCESS 
SET FORTH IN RCRA, CH. 70.105 RCW, AND/OR CERCLA AS 
APPROPRIATE. THOSE PROCESSES MAY RESULT IN 
ADDITIONAL REQUIREMENTS FOR THE REMEDIATION OF 
SUCH WAS TES. 
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"CAISSON WASTE" AS USED HEREIN IS DEFINED AS RSW IN 
THE 218-W-4B BURIAL GROUND CAISSONS ALPHA-I 
THROUGH ALPHA-4. 

"TRANSURANIC WASTE" AS USED HEREIN IS DEFINED AS 
WASTE THAT MEETS THE DEFINITION IN SUBSECTION (18) 
OF SECTION 2 OF THE WASTE ISOLATION PILOT PLANT 
LAND WITHDRAWAL ACT, PUB. L. 102-579. TRANSURANIC 
WASTE INCLUDES BOTH "MIXED TRANSURANIC WASTE" 
(TRUM) WASTE" AND "NON-MIXED TRANURANIC WASTE" 
(TRU), AND COMPRISES THE FOLLOWING CATEGORIES: CH-
TRU, CH-TRUM, RH-TRU, AND RH-TRUM. 

"RETRIEVAL OF CH RSW" IS DEFINED AS UNCOVERING CH 
WASTES WITHIN DOE'S RSW TRENCHES, AND REMOVING 
SUCH CH WASTES FROM THE TRENCHES TO A PERMITTED 
AND COMPLIANT TREATMENT, STORAGE OR DISPOSAL 
FACILITY, THE ENVIRONMENTAL RESTORATION AND 
DISPOSAL FACILITY (ERDF) OR FOR WASTE DESIGNATED IN 
ACCORDANCE WITH WAC 173-303-070 THROUGH 100 AS 
NON-MIXED TO A STORAGE OR DISPOSAL FACILITY THAT 
DOE DETERMINES IS APPROPRIATE. STORAGE OF ANY 
RETRIEVED CH RSW THAT HAS NOT BEEN DESIGNATED AS 
NON-MIXED PURSUANT TO WAC 173-303-070 THROUGH -100 
SHALL INCLUDE SECONDARY CONTAINMENT PURSUANT 
TO WAC 173-303-630(7). 

"RETRIEVAL OF RH RSW" IS DEFINED AS UNCOVERING RH 
WASTES WITHIN DOE'S RSW TRENCHES AND CAISSONS, 
AND REMOVING SUCH RH WASTES FROM THE TRENCHES 
TO A PERMITTED AND COMPLIANT TREATMENT, STORAGE 
OR DISPOSAL FACILITY, THE ENVIRONMENTAL 
RESTORATION AND DISPOSAL FACILITY (ERDF) OR FOR 
WASTE DESIGNATED IN ACCORDANCE WITH WAC 173-303-
070 THROUGH 100 AS NON-MIXED TO A STORAGE OR 
DISPOSAL FACILITY THAT DOE DETERMINES IS 
APPROPRIATE. STORAGE OF ANY RETRIEVED RH RSW 
THAT HAS NOT BEEN DESIGNATED AS NON-MIXED 
PURSUANT TO WAC 173-303-070 THROUGH-100 SHALL 
INCLUDE SECONDARY CONTAINMENT PURSUANT TO WAC 
173-303-630(7). 

~tG+e: +H:g R,:gQYIR:I<;M:g~t+S GF +Hrn Mn:,:gs+G~m ¥.LI+H 
REGA.RD +G +H:g ACQUrnI+IGN GF NEW FACILI+rns, 
MGDIFICA+IG~t GF :gx1s+~tG FACibI+rns. MID 
MGDIFICA+IG~t GF PbA~~mD FACibI+rns ~mc:gssAR.¥ FGR: 
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+REA+ME~ff,1'.PROCESSR>tG OF RCR:P.c: M~D MID S:YSPEC+ 
M~EI;> +R,r\JltS~nc ¥iAS+E I;>O ~tO+ APPb¥ AS +O 
FACibl+IES FOR bDR +REA+ME~t+ EOR FOR CER+IFICA+IO~t 
R>t LIBU OF SUCH TREATMENT) OF MIXED TRANSUR.zr\JIHC 
~b,[AS+E PRIQR TO A FR>tAb ,~PEAbABbE JtIDGli.4E~tT O~t THE 
MERITS OF THE bI;>R STORA:GE ,r\JIID +REATt@i:T CbAIM R>t 
W:,4SHJNGWN TL-. ,4lt~4!4,4,~,f., ,¥G. C+ G~ §Qig AA,M, ,r\JIID AFTER 
S:YCH A J:YI)GME~t+, O~tb¥ AS SET FQRTH R>t +HE 
ACCQMPAN:Y:R>tG SET+bEMENT AGRBEME~ff. 

* NOTE: THE M-91 SERIES MILESTONES (INCLUDING THIS 
NOTE) DO NOT INCLUDE ANY REQUIREMENTS TO 
ESTABLISH SCHEDULES FOR THE MANAGEMENT OF PRE-
1971 TRU/TRUM. SCHEDULES FOR THE MANAGEMENT OF 
PRE-1971 TRU/TRUM WILL BE ESTABLISHED, PURSUANT TO 
APPLICABLE PROVISIONS OF THE HFF ACO OTHER THAN 
THE M-91 SERIES MILESTONES, FOLLOWING THE ISSUANCE 
OF OPERABLE UNIT RECORDS OF DECISION (RODS). 

M-91-01 COMPLETE THE ACQUISITION OF CAP ABILITIES AND/OR 6/30/2012 
ACQUISITION OF NEW FACILITIES, MODIFICATION OF 
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED 
FACILITIES NECESSARY FOR RETRIEVAL, DESIGNATION, 
STORAGE AND TREATMENT /PROCESSING PRIOR TO 
DISPOSAL OF ALL HANFORD SITE POST 1970 RH TRUM AND 
SUSPECT RH TRUM, TRUM IN BOXES AND LARGE 
CONTAINERS, AND SUSPECT TRUM IN BOXES AND LARGE 
CONTAINERS . 

~tG+E: +HE REQ:YIREME~tTS QF THIS MibES+ONE WITH 
REG,!\R:I;) +O COMPLE+R>tG +Rg ACQ:YISI+IGN OF 
CAPABILITIES ,r\JIID/OR ACQ:YISI+ION OF NEW FACibl+IES, 
MQI;>IFICA:+IO~t OF E:X:IS+R>tG FACibI+IES ,r\JIID,10R 
MQI;>IFICA:+IO~t OF PbANNED FACibI+IES ~tECESSAR:¥ !<QR 
TREATMfilt+,£PRQCESSR>tG QF HMWQ1ID SITE PQST l 9+G RR 
+R:YM ,r\JIID S:YSPEC+ RH +R:YM, +R:YM R>t BQ:x:ES ,r\JIID 
bARGE CON+AR>tERS, ,r\JIID S:YSPEC+ '.fR,:y:r,,4 R>t BO:X:ES ,r\JIID 
bARGE CO~t+AR>tERS I;>O ~tO+ ,~Pb¥ AS +O C,~,L\Bibl+IES 
A~ID FACibI+IBS FOR bI;>R +REA+Mfilt+ EOR !<OR 
CERTIFICATIQN R>t UE:Y OF S:YCH +RBATMEN+) OF RH 
TR,:y:r,,4 ,r\Jlm TR,:y:r,,4 R>t BQ:X:ES ,r\JIID bARGE CG~tTAR>mRS 
PRIOR +O A FR>tAb MPEAL.L\BLE J:YI)GME~tT QN +HE 
MERITS QF +HE bf)R STOR,6i:GE Mm TREATME~tT CbAIM R>t 
W:,4SHJNG':ff).¥ TL-. ,4BRAI4,4,\1-, ,"fllG. CT Q~ § Q lg ,AAM, ,r\Jll'J.:;) AFTER 
S:YCH A J:YI)GMfiltT, Q~H"¥ AS SET FGRTH R>t +HE 
ACCQMP,r\Jli:¥R>tG SE+TbEME~tT AGREEMEN+. 
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M-91-03 SUBMIT REVISION .OF THE HANFORD SITE TRUM AND DUE DATES 

MIXED LOW LEVEL WASTE PROJECT MANAGEMENT PLAN AS INDICATED 

(PMP) TO ECOLOGY PURSUANT TO AND IN COMPLIANCE 
IN THE 
DESCRIPTIVE 

WITH THE REQUIREMENTS OF AGREEMENT SECTION 11.5. TEXT OF THIS 
REVISIONS OF THE PMP SHALL ADDRESS RCRA MIXED AND MILESTONE 
SUSPECT MIXED TRANSURANIC AND LOW LEVEL WASTE 
AND WILL CONSIDER AND EXPRESSLY EVALUATE THE 
IMPACT ONM-91 RETRIEVAL, TREATMENT AND 
PROCESSING CAPABILITIES, THAT MAY RESULT FROM 
RETRIEVAL, TREATMENT AND/OR PROCESSING OF ANY 
OTHER TRANSURANIC OR SUSPECT TRANSURANIC WASTE 
INCLUDING BUT NOT LIMITED TO OFF-SITE TRANSURANIC 
WASTE AND HANFORD SITE TRANSURANIC WASTE 
GENERATED AFTER 1/1/03 . REVISIONS OF THE PMP SHALL 
BE SUBMITTED ON 12/31/2003, 3/31 /2009 AND 3/31/2013. EACH 
REVISION IS A DISTINCT WORK REQUIREMENT 
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT 
PROVISIONS OF THIS AGREEMENT. 

WITH RESPECT TO RH MIXED WASTE AND MIXED WASTE IN 
BOXES AND LARGE CONTAINERS, THE PMP SUBMITTED ON 
12/31/2003 WILL SPECIFICALLY IDENTIFY MEASURABLE 
ACTIONS TO BE TAKEN BY DOE TO ACQUIRE CAP ABILITIES 
TO MANAGE SUCH WASTES. THE PMP SHALL IDENTIFY 
SUCH MEASURABLE ACTIONS AT LEAST YEARLY. 

~+G+E.JN]+H RB£PEG+ +G PMP R:Blil£IG~+£ GN ~r~ l,l;?,QQ9 MID 
~.LJViQB, +HE RBQ:YIRBME:i::-++£ GF +HI£ MU,E£+G:i::-m 
GG:i::-+GER-l>HNG PMP R:Blil£IG:i::-+£ +G Af}QRB££ +Rm4 £HA±:i±:i 
NG+ A:PP±:i¥ PRIGR +G A FI:i::-+A±:i A:PPEA±:iAl3±:iE JtIDGME:i::-++ G:i::-+ 
+HE MERI+£ GF +HE ±:iDR £+GRAGE ,6d>ID +R:Bl.c+ME:i::-++ 
G±:iAI}.4 ~+ WASJlll,l(;;lt),\[ TL: ,4BP . .AHA,tf-, :i::-+G. G+ Q~ ~Ql 8, Al-ID 
A:F=FBR: 8:YGH A :F8B@.4BN=F, G~H:,¥ A.8 8B=F FGR:=FH ll>t =FHB 
AGGOMP,6d>WING £E++±:iEMEN+ AGREEME:i::-ff. IN ADDI+IGN, 
THE PMP SUBMITTED ON 12/31/2003 WILL NOT BE REQUIRED 
TO CONTAIN PLANS AND SCHEDULES FOR THE LDR 
TREATMENT (OR CERTIFICATION IN LIEU OF SUCH 
TREATMENT AS PROVIDED FOR IN M-91-42 AND M-91-44) OF 
TRUM WASTE. WITHIN SIX MONTHS OF ECOLOGY'S 
APPROVAL OF DOE'S PROPOSAL OR ECOLOGY'S ISSUANCE 
OF A DETERMINATION PURSUANT TO THE ACCOMPANYING 
SETTLEMENT AGREEMENT, FOLLOWING RECEIPT OF A 
FINAL APPEALABLE JUDGMENT ON THE MERITS OF THE 
LDR STORAGE AND TREATMENT CLAIM IN WASHINGTON V 
ABRAHAM, NO. CT-03-5018-AAM, DOE SHALL REVISE THE 
PMP TO INLCUDE PLANS AND SCHEDULES FOR LDR 
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TREATMENT (OR CERTIFICATION IN LIEU OF SUCH 
TREATMENT AS PROVIDED IN M-91-42 AND M-91-44) OF 
TRUM WASTE IN THE MANNER REQUIRED BY DOE'S 
APPROVED PROPOSAL OR ECOLOGY'S DETERMINATION. 

PMP REVISIONS WILL BE SUBMITTED TO ECOLOGY FOR 
REVIEW AND APPROVAL AS PRIMARY DOCUMENTS 
PURSUANT TO AGREEMENT ACTION PLAN SECTION 9.2.1 . 
DOE SHALL IMPLEMENT THE PLAN AS APPROVED. 

ONCE APPROVED, THE PMP SUBMITTED ON 12/31 /2003, IN 
ACCORDANCE WITH THIS MILESTONE SHALL SUPERSEDE 
THOSE PORTIONS OF PREVIOUSLY SUBMITTED DOE PMPs 
THAT CONCERNED RCRA MIXED WASTE, SUSPECT MIXED 
TRANSURANIC AND SUSPECT MIXED LOW LEVEL WASTE. 

M-91-05- COMPLETE AND SUBMIT RH TRUM, SUSPECT RH TRUM, 12/31/2007 
TOI TRUM IN BOXES AND LARGE CONTAINERS, AND SUSPECT 

TRUM IN BOXES AND LARGE CONTAINERS RETRIEVAL AND 
PROCESSING F ACILITY(IES) ENGINGEERING 
STUDY/FUNCTIONAL DESIGN CRITERIA STUDY TO 
ECOLOGY FOR FACILITIES REQUIRED BY M-91-01. 

THE TRUM ENGINEERING/FUNCTIONAL DESIGN CRITERIA 
STUDY WILL COVER ACTIVITIES/FACILITIES NOT 
CONSIDERED COMMERCIALLY VIABLE AS DOCUMENTED 
IN THE APPROVED TRUM PMP AND ASSOCIATED 
AGREEMENT CHANGE REQUESTS . 

M-91-12 COMPLETE THERMAL TREATMENT OF AN ADDITIONAL 360 11/16/2007 
CUBIC METERS OF CONTACT HANDLED MLLW. THIS 
BRINGS THE CUMULATIVE TOTAL TO AT LEAST 600 CUBIC 
METERS OF CONTACT HANDLED MLL W THERMALLY 
TREATED. 

M-91- COMPLETE THERMAL TREATMENT OF AT LEAST 240 CUBIC 9/30/2005 
12A METERS OF CONTACT HANDLED LLMW. [Completed] 
M-91-15 COMPLETE ACQUISITION OF FACILITIES AND/OR 6/30/2008 

CAPABILITIES AND INITIATE TREATMENT OF RH MLLW 
AND CH MLLW IN BOXES AND LARGE CONTAINERS. 

M-91-20 T PLANT IS READY TO RECEIVE THE FIRST CANISTER OF K 12/31/2002 
BASINS FLOOR AND PIT SLUDGE. [Completed] 

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL 
T PLANT READINESS ACTIVITIES HA VE BEEN COMPLETED 
TO ACCEPT PIT AND FLOOR SLUDGE. READINESS IS 
DEFINED AS THE ISSUANCE OF THE READINESS TO 
PROCEED LETTER BY THE APPROVAL AUTHORITY. 
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M-91-40 REGARDING THE RETRIEVAL AND DESIGNATION OF DUE DATES 

CONTACT-HANDLED (CH) RETRIEVABLY STORED WASTE AS INDICATED 

(RSW) AND TREATMENT OF SUCH WASTES DESIGNATED AS IN THE 
DESCRIPTIVE 

MIXED TO MEET APPLICABLE FEDERAL AND STATE LAND TEXT OF THIS 
DISPOSAL RESTRICTION (LDR) STANDARDS (ALL CH RSW MILESTONE 
WASTE REGARDLESS OF PACKAGE SIZE) : 

1. DOE SHALL RETRIEVE ALL CH-RSW WITHIN BURIAL 
GROUNDS 218-W-4C, 218-W-4B, 218-W-3A, AND 218-E-12B 
BY DECEMBER 31, 2010. IN ACHIEVING THIS RETRIEVAL 
REQUIREMENT, DOE SHALL FIRST INITIATE RETRIEVAL 
AT ITS BURIAL GROUND 218-W-4C NO LATER THAN 
NOVEMBER 15, 2003 , AND SHALL RETRIEVE RSW AT THE 
FOLLOWING RA TES : 

• 1,200 CUBIC METERS (CUMMULATIVE) BY 12/31/04, 

• 2,700 CUBIC METERS (CUMMULATIVE) BY 12/31/05, 

• 4,700 CUBIC METERS (CUMMULATIVE) BY 12/31/06, 

• 7,200 CUBIC METERS (CUMMULATIVE) BY 12/31/07, 

• 9,700 CUBIC METERS (CUMMULATIVE) BY 12/31 /08, 

• 12,200 CUBIC METERS (CUMMULATIVE) BY 12/31/09, 

• COMPLETE RETRIEVAL OF CH-RSW BY 12/31/2010 . 

DOE SHALL CONTINUE RETRIEVAL ACTIONS IN 218-W-
4C UNTIL ALL CH RSW IS RETRIEVED. SUBSEQUENT 
RETRIEVAL ACTIONS, SHALL BE UNDERTAKEN 
SEQUENTIALLY AT BURIAL GROUNDS 218-E-12B, 218-W-
3A, AND 218-W-4B. RETRIEVAL OF WASTE OUT OF THE 
ORDEREDSEQUENCESHALLNOTBECOUNTED 
TOW ARD THE MILESTONE REQUIREMENT UNLESS 
JOINTLY AGREED TO BY ECOLOGY AND DOE. DOE MAY 
REQUEST SUCH APPROVAL WITH RESPECT TO WASTE IN 
BOXES AND LARGE CONTAINERS. IN REVIEWING SUCH 
REQUEST1 

) ECOLOGY WILL CONSIDER AMONG OTHER 
FACTORS; WHETHER THE WASTE CONTAINER HAS 
BEEN UNCOVERED, INSPECTED AND FOUND TO BE 
INTACT AND NOT POSING A THREAT TO HUMAN 
HEALTH AND THE ENVIRONMENT (OR RE-PACKAGED 
TO PREVENT RELEASE TO THE ENVIRONMENT) AND 
EXISTING DOCUMENTATION DOES NOT INDICATE THE 
PRESENCE OF FREE LIQUIDS. ECOLOGY MAY 
CONDITION ITS AGREEMENT ON A DOE COMMITMENT 
TO PERFORM ADDITIONAL SPECIFIED REQUIREMENTS 
(E.G. CONTAINER INSPECTIONS, COVERING 
CONTAINERS, ETC.) TO PREVENT RELEASES TO THE 
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ENVIRONMENT. 

THE RETRIEVAL SEQUENCE IS PRIORITIZED BASED ON 
ENVIRONMENTAL RISK AND INTENDED TO ENSURE 
THAT DOE FIRST RETRIEVE WASTE FROM THE 218-W-4C 
BURIAL GROUND, WHICH HAS POTENTIAL CARBON 
TETRACHLORIDE CONTAMINATION ISSUES, AND TO 
SUBSEQUENTLY RETRIEVE WAS TES FROM BURIAL 
GROUND 218-E-12B AND 218-W-3A WHERE CONTAINERS 
WERE PLACED IN CONFIGURATIONS THAT ALLOWED 
DIRECT CONTACT WITH THE SOIL. DOE SHALL 
CONCLUDE RETRIEVAL ACTIONS WITH BURIAL 
GROUND 218-W-4B. 

2. AS RSW RETRIEVAL PROCEEDS, DOE SHALL SAMPLE 
AND ANALYZE TRENCH SUBSTRATES WITH THE 
PURPOSES OF DETERMINING WHETHER OR NOT 
RELEASES OF CONT AMIN ANTS TO THE ENVIRONMENT 
HAVE OCCURRED, AND, IF SO, THE NATURE AND 
EXTENT OF CONTAMINATION. 

SUCH SAMPLING AND ANALYSIS SHALL BE IN 
ACCORDANCE WITH ECOLOGY APPROVED SAMPLING 
AND ANALYSIS PLANS (SAP). THE SAP WILL BE 
DEVELOPED USING A DQO PROCESS TO ESTABLISH 
SAMPLING REQUIREMENTS FOR SAMPLING OF BURIAL 
GROUND VENT RISERS AND SUBSTRATE SOILS. DOE 
PROVIDED ECOLOGY WITH A DRAFT 218-W-4C SAP ON 
8/12/03. ECOLOGY'S INTENTION IS TO ISSUE A FINAL SAP 
WITHIN 30 DAYS. WITH RESPECT TO THE REMAINING 
BURIAL GROUNDS, DOE WILL PROVIDE ECOLOGY WITH 
UPDATED SAPS, IF NEEDED, FOR REVIEW AND 
APPROVAL AT LEAST 45 DAYS PRIOR TO STARTING 
RETRIEVAL IN EACH BURIAL GROUND. DOE WILL 
IMPLEMENT APPROVED SAPS, AS A REQUIREMENT OF 
THIS MILESTONE, DURING RETRIEVAL OF ALL RSW. 

THE RESULTS OF BURIAL GROUND VENT AND 
SUBSTRATE SAMPLING AND ANALYSIS PURSUANT TO 
APPROVED SAPS SHALL BE SUBMITTED TO ECOLOGY 
BY LETTER REPORTS QUARTERLY. SUCH REPORTS 
SHALL DOCUMENT RESULTS AND METHODOLOGIES, 
SHALL ASSESS RESULTS AGAINST REGULATORY 
REQUIREMENTS, SHALL INCLUDE A DESCRIPTION (OR 
DESCRIPTIONS) OF DOCUMENTED CONTAMINANT 
RELEASES TO THE ENVIRONMENT, AND SHALL 
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DESCRIBE PLANNED AND/OR SCHEDULED ADDITIONAL 
WORK. 

3. WITHIN 90 DAYS OF RETRIEVAL, DOE SHALL DESIGNATE 
ALL CH RSW RETRIEVED FROM THE RSW TRENCHES 
PURSUANT TOW AC 173-303-070 THROUGH 100, AND 
SHALL SPECIFICALLY IDENTIFY INDIVIDUAL BOXES 
ANDLARGECONTAINERSTHATCANNOTBE 
DESIGNATED BASED ON AVAILABLE PROCESS 
KNOWLEDGE. FOR THE BOXES AND LARGE 
CONTAINERS DETEREMINED TO BE LOW- LEVEL WASTE 
THAT CANNOT BE DESIGNATED BASED ON THE 
AVAILABLE PROCESS KNOWLEDGE, DOE SHALL 
DESIGNATE SAID WASTE ACCORDING TO THE 
REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY 
DECEMBER 31, 2008 (SIX MONTHS AFTER THE RH AND 
LARGE CONTAINER MLL W FACILITIES AND/OR 
CAPABILITIES ARE REQUIRED TO BE OPERATIONAL). 
FOR BOXES AND LARGE CONTAINERS DETERMINED TO 
BE TRANSURANIC WASTE THAT CANNOT BE 
DESIGNATED BASED ON THE AVAILABLE PROCESS 
KNOWLEDGE, DOE SHALL DESIGNATE SAID WASTE 
ACCORDING TO THE REQUIREMENTS OF WAC 173-303-
070 THROUGH 100, BY DECEMBER 31, 2012 (SIX MONTHS 
AFTER THE RH AND LARGE CONTAINER TRANSURANIC 
FACILITIES AND/OR CAP ABILITIES ARE REQUIRED TO BE 
OPERATIONAL). 

4. FOR ALL RETRIEVED CH-RSW DETERMINED TO BE LOW 
LEVEL WASTE AND DESIGNATED IN ACCORDANCE 
WITH WAC 173-303-070 THROUGH 100, AS MIXED AND AS 
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE 
SHALL TREAT SUCH WASTES TO MEET LDR 
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE 
PROVIDED IN MILESTONE M-91-42(2) AND M-91-43(3). 

5. IN REGARD TO THE CARBON TETRACHLORIDE VAPOR 
PLUME IN THE V ADOSE ZONE IN THE VICINITY OF 
TRENCH 4 IN BURIAL GROUND 218-W-4C, DOE SHALL: 

• START VAPOR EXTRACTION BY NOVEMBER 15, 2003 , 
TO REDUCE CARBON TETRACHLORIDE VAPORS. 

• START RETRIEVAL IN TRENCH 4 BY JANUARY 15, 2004 

• COMPLETE RETRIEVAL OF TRENCH 4 BY DECEMBER 
31, 2006. (WITH THE EXCEPTION OF THOSE BOXES 
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ANDLARGECONTAINERSTHATTHEPARTIESHAVE 
AGREED, IN WRITING, MAY BE RETRJEVED OUT OF 
SEQUENCE.) 

RETRIEVAL WILL CONTINUE IN TRENCH 4 UNTIL IT IS 
COMPLETE. VAPOR EXTRACTION AND RETRIEVAL 
OPERATIONS IN TRENCH 4 WILL BE INTEGRATED BY 
DOE TO MINIMIZE POTENTIAL WORKER EXPOSURE TO 
CARBON TETRACHLORIDE VAPORS, AND TO MITIGATE 
ANY POSSIBLE RELEASES OF CARBON TETRACHLORIDE 
FROM TRENCH 4 CONTAINERS. 

6. FOR ALL RETRJEVED CH-RSW DETERMINED TO BE 
TRANSURANIC WASTE AND DESIGNATED IN 
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS 
MIXED AND AS CONTAINING LDR RESTRJCTED 
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO 
MEET LDR REQUIREMENTS IN COMPLIANCE WITH THE 
SCHEDULE IN M-91-42(4) AND M-91-44(3). 

NOTE: THE REQUIREMENTS OF ITEM 6 OF THI8 
14ILm;TOl'IB DO NOT APPLY PRIOR TO A FI1'V\L 
APPEALABLE JUDGMENT ON THE MERITS OF THE LDR 
STORAGE ,i\J'ID TREATME±'ff CLAIM: IN WASHil'lGTO-l'l V 
ABRAHA,\1, ;vo. CT 03 5018 AA14, A±'ID AFTER SUCH ,tir 
JUDGMENT, ONLY AS SET FORTH IN THE 
ACCOMPAl'lYING SETTLEMENT AGREEMENT. 

EACH REQUIREMENT OF THIS MILESTONE IS 
CONSIDERED A DISTINCT WORK REQUIREMENT 
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT 
PROVISIONS OF THE AGREEMENT. 

11 
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M-91-41 REGARDING THE RETRIEVAL AND DESIGNATION OF 
REMOTE HANDLED (RH) RSW (ALL RSW RH WASTE 
REGARDLESS OF PACKAGE SIZE, INCLUDING THE 200 AREA 
CAISSONS), AND LDR TREATMENT OF SUCH WAS TES 
DETERMINED TO BE MIXED. 

1. DOE SHALL INITIATE FULL SCALE RETRIEVAL OF RH 
RSW BY JANUARY 1, 2011. RETRIEVAL OF NON-CAISSON 
RH RSW SHALL BE COMPLETED BY DECEMBER 31, 2014 . 
RETRIEVAL THE 200 AREA CAISSON RH RSW IN TI:IE 218-
W-4B BURIAL GROUND SHALL BE COMPLETED BY 
DECEMBER 31, 2018 . 

2. DOE SHALL DESIGNATE ALL RETRIEVED RH RSW 
PURSUANT TOW AC 173-303-070 THROUGH 100, WITHIN 
90 DAYS OF RETRIEVAL. 

3. FOR ALL RETRIEVED RH-RSW DETERMINED TO BE LOW
LEVEL WASTE AND DESIGNATED IN ACCORDANCE 
WITH WAC 173-303-070 THROUGH 100, AS MIXED AND AS 
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE 
SHALL TREAT SUCH WASTE TO MEET LDR 
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE 
PROVIDED IN MILESTONE M-91-43(3). 

4. FOR ALL RETRIEVED RH-RSW DETERMINED TO BE 
TRANSURANIC WASTE AND DESIGNATED IN 
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS 
MIXED AND AS CO T AINING LDR RESTRICTED 
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO 
MEET LDR REQUIREMENTS IN ACCORDANCE WITH THE 
SCHEDULE PROVIDED IN MILESTONE M-91-44(3). DO 
[tv[AY CHOOSE TO COMPLETE CERTIFICATION OF sue 
MT ASTES FOR DISPOSAL AT WIPP IN LIEU OF LD ..____ 

REATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED 
[N WRITING OF SUCH COMPLETION OF CERTIFICATION 
~ ND ONLY IF, AS OF THE TIME OF CERTIFICATION, 

UCH WASTE JS EXEMPT FROM LDR TREATMEN 
EQU EMENTS WHEN DISPOSED AT WIPP. 

NOTE: THE REQUIREMENT8 OF ITEM 4 OF THI8 
MILE8TO}IB DO NOT APPLY PRIOR TO A FI1'lAL 
APPEALABLE JUDGMENT ON THE MERIT8 OF THE LDR 
8TORA.GE AND TREA.TME1'ff CLAIM I}l" WASHINGTON V 
ABRAHAl,{, NO. CT 03 50H~ ,0n'\M, AND AFTER 8UCH A 
JUDGEMENT, ONLY A8 8ET FORTH I1'l" THE 

12 

DUE DATES 
AS IND I CA TED 
IN THE 
DESCRlPTIVE 
TEXT OF THIS 
MILESTONE 
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.AGGO:MPAN:Yll>l"G ~ETTLEMENT .AGREEMENT. 

5. EACH REQUIREMENT OF THIS MILESTONE IS 
CONSIDERED A DISTINCT WORK REQUIREMENT 
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT 
PROVISIONS OF THE AGREEMENT. 

M-91-42 REGARDING: (1) NEWLY GENERATED CH WASTE; AND (2) DUE DATES 

CH WASTE CURRENTLY IN ABOVE-GROUND STORAGE (NOT AS IND I CA TED 

INCLUDING CH WASTE CURRENTLY IN ABOVE-GROUND IN THE 
DESCRJPTIVE 

STORAGE IN BOXES AND LARGE CONTAINERS). TEXT OF THIS 
MILESTONE 

1. DOE SHALL DESIGNATE ALL NEWLY GENERA TED CH 
WASTE AT THE POINT OF GENERATION. SUCH 
DESIGNATION SHALL COMPLY WITH THE 
REQUIREMENTS OF WAC 173-303-070 THROUGH 100. 

2. THERE ARE 5,066 CUBIC METERS OF CH-MLLW IN 
PERMITTED STORAGE AT DOE'S CENTRAL WASTE 
COMPLEX (CWC) AND ELSEWHERE AT HANFORD AS OF 
12/31/02 (AS IDENTIFIED IN DOE HFFACO MILESTONE M-
26-01 LDR REPORT MLLW TREATABILITY GROUPS MLLW-
02 THROUGH MLLW-10, EXCLUDING MLLW-07) THAT HAS 
NOT BEEN TREATED TO MEET LDR REQUIREMENTS. 
(THIS VOLUME DOES NOT INCLUDE 600 CUBIC METERS 
OF WASTE REQUIRING THERMAL TREATMENT, AS THAT 
WASTE IS REQUIRED TO BE TREATED BY 2006 UNDER 
HFFACO MILESTONES M-91-12 AND M-91-12A). DOE'S 
2002 LDR REPORT ESTIMATES THAT IT WILL GENERATE 
AN ADDITIONAL ANNUAL VOLUME OF APPROXIMATELY 
330 CUBIC METERS OF CH-MLL W (AS WASTE TYPES 
IDENTIFIED IN DOE HFFACO MILESTONE M-26-01 LDR 
REPORT MLL W TREAT ABILITY GROUPS MLL W-02 
THROUGH MLLW-10, EXCLUDING MLLW-07). DOE WILL 
RETRIEVE APPROXIMATELY 800 CUBIC METERS OF CH-
MLLW BY 2010. IN ADDITION TO MEETING THE 
REQUIREMENTS OF M-91-12 AND M-91-12A, DOE SHALL 
TREAT THE WASTE DESCRIBED ABOVE TO MEET LDR 
REQUIREMENTS ON A SCHEDULE MEETING, AT 
MINIMUM, THE FOLLOWING: 

A. 1630 CUBIC METERS (CUMULATIVE) SHALL BE 
TREATED BY 12/31/04, 

B. 3260 CUBIC METERS BY (CUMULATIVE) SHALL BE 
TREATED BY 12/31/05, 

C. 4890 CUBIC METERS (CUMULATIVE) SHALL BE 



M-91-05-01 HHFACO Change Package 

TREATED BY 12/31/06, 
D. 6520 CUBIC METERS (CUMULATIVE) SHALL BE 

TREATED BY 12/31 /07, 
E. 8150 CUBIC METERS (CUMULATIVE) SHALL BE 

TREATED BY 12/31 /08, AND 
F. COMPLETE TREATMENT OF ALL CH-MLLW (5066 

CUBIC METERS IN STORAGE AS OF 12/31/02 AS 
DESCRIBED ABOVE, AND RETRIEVED CH-MLLW AND 
NEWLY GENERA TED CH-MLL WIN THE 
TREATABILITY GROUPS DESCRIBED ABOVE, AS OF 
6/30/09, BY 12/31/09 

IF CH-MLLW IN THE TREATABILITY GROUPS SUBJECT TO 
THIS MILESTONE GENERATED DURING THE PERIOD 
FROM 12/31/02 THROUGH 6/30/09 IS TREATED TO LDR 
STANDARDS PRIOR TO DELIVERY TO STORAGE OR 
DISPOSAL, THE ORIGINAL PRE-TREATMENT VOLUME OF 
THAT WASTE SHALL BE COUNTED TOWARD MEETING 
THE VOLUME REQUIREMENTS OF THIS MILESTONE. 
EXCEPT FOR WASTE ALREADY IN PERMITTED STORAGE, 
TREATMENT OF CERCLA WASTE WILL NOT BE COUNTED 
TOW ARD MEETING THE VOLUME REQUIREMENTS OF 
THIS MILESTONE. IF THE ACTUAL VOLUME OF NEWLY 
GENERATED OR RETRIEVED CH-MLLW COVERED BY 
THIS MILESTONE IS LOWER THAN THE ESTIMATED 
VOLUMES ANTICIPATED BY THESE MILESTONES DOE 
WILL ONLY BE REQUIRED TO TREAT THE VOLUME OF 
WASTE GENERATED, RETRIEVED AND/OR IN STORAGE. 
IF THE ACTUAL VOLUME OF NEWLY GENERA TED OR 
RETRIEVED CH-MLLW COVERED BY THIS MILESTONE IS 
SIGNIFICANTLY MORE THAN THE ESTIMATED VOLUMES 
THE PARTIES ' MAY AGREE TO REVISE THESE 
REQUIREMENTS. 

3. AFTER JUNE 30, 2009, DOE SHALL TREAT TO MEET LDR 
TREATMENT REQUIREMENTS ALL NEWLY GENERA TED 
CH-MLLW CONTAINING LDR CONSTITUENTS IN 
COMPLIANCE WITH WAC 173-303-140 AND BY 
REFERENCE 40 CFR 268 . 

4. THERE ARE APPROXIMATELY 440 CUBIC METERS OF 
CH-TRUM IN PERMITTED STORAGE AT DOE'S CENTRAL 
WASTE COMPLEX (CWC) AND ELSEWHERE AT HANFORD 
AS OF 12/31 /02. DOE'S 2002 LDRREPORTESTIMATES 
THAT IT WILL GENERATE AN ADDITIONAL ANNUAL 
VOLUME OF APPROXIMATELY 220 CUBIC METERS OF 

14 
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CH-TRUM AND DOE ESTIMATES THEY WILL RETRIEVE 
APPROXIMATELY 1600 CUBIC METERS OF CH-TRUM BY 
2010. CONSIDERING THESE ESTIMATES AND THE 
CONSIDERABLE UNCERTAINTY ASSOCIATED WITH 
THEM DOE SHALL TREAT THE WASTE CATEGORIES 
DESCRIBED ABOVE TO MEET LDR REQUIREMENTS ON 
THE FOLLOWING SCHEDULE: 

• 700 CUBIC METERS BY 12/31/04; 
• 1,800 CUBIC METERS (CUMULATIVE) BY 12/31/05; 
• 3,000 CUBIC METERS (CUMULATIVE) BY 12/31 /06, 
• 4,200 CUBIC METERS (CUMULATIVE BY 12/31/07 
• 5,400 CUBIC METERS (CUMULATIVE BY 12/31/08 
• 6,600 CUBIC METERS (CUMULATIVE BY 12/31/09 
• 7,600 CUBIC METERS (CUMULATIVE) BY 12/31/10; 
• 8,600 CUBIC METERS (CUMULATIVE) BY 12/31/11. 

IF THE ACTUAL VOLUME OF NEWLY GENERATED OR 
RETRIEVED CH-TRUM COVERED BY THIS MILESTONE IS 
LOWER THAN THE ESTIMATED VOLUMES ANTICIPATED 
BY THESE MILESTONES DOE WILL ONLY BE REQUIRED 
TO TREAT THE VOLUME OF WASTE GENERATED, 
RETRIEVED AND/OR IN STORAGE. IF THE ACTUAL 
VOLUME OF NEWLY GENERATED OR RETRIEVED CH-
TRUM COVERED BY THIS MILESTONE IS "SIGNIFICANTLY 
MORE THAN THE ESTIMATED VOLUMES THE PARTIES ' 
MAY AGREE TO REVISE THESE REQUIREMENTS. 

5. OR CH TRANSURANIC WASTE NEWLY GENERATED ON 
OR AFTER 7/1/11 THAT IS DESIGNATED IN ACCORDANCE 
WITH WAC 173-303-070 THROUGH 100 AS MIXED AND AS 
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE 
SHALL TREAT SUCH WASTES TO MEET LDR 
REQUIREMENTS PURSUANT TO WAC 173-303-140 WITHIN 
ONE YEAR OF GE ERATION. 

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF CH 
TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN LIEU OF 
LDR TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED 
IN WRITING OF SUCH COMPLETION OF CERTIFICATION, 
AND ONLY IF, AS OF THE TIME OF CERTIFICATION OR BY 
VIRTUE OF CERTIFICATION, SUCH WASTE IS EXEMPT FROM 
LDR TREATMENT REQUIREMENTS MTHEN DISPOSED A] 
IWIPP.! IF DOE CHOOSES TO CERTIFY IN LIEU OF 
TREATMENT, IT MAY MEET THE VOLUME REQUIREMENTS 
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SPECIFIED IN THIS MILESTONE FOR ANY GIVEN YEAR BY 
CERTIFYING CH TRU OR CH TRUM. , PROVIDED THAT 1) 
ALL CH TRUM IN PERMITTED STORAGE AS OF 12/31/02 IS 
TREATED TO MEET LDR REQUIREMENTS OR CERTIFIED BY 
12/31 /2006 AND 2) ALL CH TRUM IN PERMITTED STORAGE 
AS OF 7/1/1 1 IS TREATED TO MEET LDR REQUIREMENTS OR 
IS CERTIFIED BY 12/31/2011. 

NOTE: +RE R:EQ:YIR:eME~t+S OF I+EMS 4 Al-ID§ OF +RIS 
MILES+ONE DO NO+ APPLY PRIOR +O A HNAL 
,I\PPEA:LABLE JYDGME~t+ O~t +RE MERJ+S OF +RE Lf;)R 
S+GR,l\:GE At\ID +R:EA:+MEN+ GLAII\4 ~t WASH/NGT-f},."t>,[ TL; 

ABP.:i4Hi4,~,/., 1¥G. G+ QJ §Ql g A,AM, A:!>ID 1<\:F+ER: S:YGR A 
JUDGMEN+, ONLY AS SE+ FOR+R ~t +RE AGGOMPANY~tG 
SE++LEMEN+ AGREEMENT IN THE EVENT THAT ITEMS 4 
OR 5 BECOME APPLICABLE, AMOUNTS OF CH TRUM 
CERTIFIED BETWEEN +RE EFFEG+IVE DA+E OF +RIS 
GRi\J' tGE PAGKAGE f12/3l/02l AND THE DATE ON WHICH 
ITEMS 4 OR 5 BECOME APPLICABLE SHALL COUNT 
TOWARDS SATISFACTION OF THE OBLIGATIONS IN ITEMS 4 
ANDS. 

6. EACH REQUIREMENT OF THIS MILESTONE IS 
CONSIDERED A DISTINCT WORK REQUIREMENT 
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT 
PROVISIONS OF THE AGREEMENT 

M-91-43 REGARDING: (1) NEWLY GENERATED RH LOW-LEVEL DUE DATES 

WASTE; (2) NEWLY GENERATED BOXES AND LARGE AS INDICATED 

CONTAINERS OF CH LOW-LEVEL WASTE; (3) RH LOW-LEVEL 
IN THE 
DESCRIPTIVE 

WASTE CURRENTLY IN ABOVE-GROUND STORAGE; AND (4) TEXT OF THIS 
BOXES AND LARGE CONTAINERS OF CH LOW-LEVEL MILESTONE 

WASTE CURRENTLY IN ABOVE-GROUND STORAGE. 

THERE ARE 81 CUBIC METERS OF RH-MLLW IN PERMITTED 
STORAGE AT DOE'S CENTRAL WASTE STORAGE COMPLEX 
(CWC) AND ELSEWHERE AT HANFORD AS OF 12/31/02 (AS 
IDENTIFIED IN DOE HFFACO MILESTONE M-26-01 LDR 
REPORT MLLW TREATABILITY GROUPS MLLW-07) THAT 
HAS NOT BEEN TREATED TO MEET LDR REQUIREMENTS. 
DOE'S 2002 LDR REPORT CURRENTLY ESTIMATES THAT 
DOE WILL GENERATE AN ADDITIONAL YEARLY VOLUME 
OF 280 CUBIC METERS OF WASTE IN THIS TREATABILITY 
GROUP. IN ADDITION, DOE WILL RETRIEVE 
APPROXIMATELY 800 CUBIC METERS BY 2010. THIS 
INCLUDES VOLUMES OF RETRIEVED RSW 
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1. DOE SHALL DESIGNATE ALL RH LOW-LEVEL WASTE 
AND BOXES AND LARGE CONTAINERS OF CH LOW-
LEVEL WASTE CURRENTLY IN ABOVE-GROUND 
PERMITTED STORAGE (AS OF JUNE 30, 2003) ACCORDING 
TO THE REQUIREMENTS OF WAC 173-303-070 THROUGH 
100, BY DECEMBER 31, 2008 

2. DOE SHALL DESIGNATE ALL NEWLY GENERATED RH 
LOW-LEVEL WASTE AND TRANSURANIC WASTE AND 
NEWLY GENERATED BOXES AND LARGE CONTAINERS 
OF CH-LOW-LEVEL WASTE AT THE POINT OF 
GENERATION. SUCH DESIGNATION SHALL COMPLY 
WITH THE REQUIREMENTS OF WAC 173-303-070 
THROUGH 100. 

3. DOE SHALL BEGIN TREATING RH MLLW AND BOXES 
AND LARGE CONTAINERS OF CH MLLW TO MEET LDR 
TREATMENT REQUIREMENTS AT A MINIMUM RATE OF 
300 CUBIC METERS PER YEAR BEGINNING NO LATER 
THAN JUNE 30, OF 2008. IF THERE ARE NOT 300 CUBIC 
METERS OF RH MLL WAND BOXES AND LARGE 
CONTAINERS OF CH MLLW IN STORAGE IN ANY GIVEN 
YEAR, THIS MILESTONE REQUIRES THAT DOE TREAT 
ONLY THAT AMOUNT THAT IS IN STORAGE. IF RH-
MLL W IN THE TREAT ABILITY GROUPS SUBJECT TO THIS 
MILESTONE GENERA TED DURING THE PERIOD FROM 
12/31/02 THROUGH 6/30/09 IS TREATED TO LDR 
STANDARDS PRIOR TO DELIVERY TO STORAGE OR 
DISPOSAL, THE ORIGINAL PRE-TREATMENT VOLUME OF 
THAT WASTE SHALL BE COUNTED TOW ARD MEETING 
THE VOLUME REQUIREMENTS OF THIS MILESTONE. 
EXCEPT FOR WASTE ALREADY IN PERMITTED 
STORAGE, TREATMENT OF CERCLA WASTE WILL NOT 
BE COUNTED TOW ARD MEETING THE VOLUME 
REQUIREMENTS OF THIS MILESTONE. IF ACTUAL 
VOLUMES OF NEWLY GENERATED OR RETRIEVED RH 
AND BOXES AND LARGE CONTAINER MLL WARE 
SIGNIFICANTLY MORE THAN THE ESTIMATED 
VOLUMES, THIS MILESTONE WILL BE REVISED TO 
REFLECT ACTUAL VOLUMES. 

4. EACH ELEMENT OF THIS MILESTONE IS CONSIDERED A 
DISTINCT WORK REQUIREMENT INDEPENDENTLY 
SUBJECT TO THE ENFORCEMENT PROVISIONS OF THE 
AGREEMENT. 
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M-91-44 REGARDING: (1) NEWLY GENERATED RH TRANSURANIC DUE DATES 

WASTE; (2) NEWLY GENERATED BOXES AND LARGE AS INDICATED 

CONTAINERS OF CH-TRANSURANIC WASTE; (3) RH IN THE 
DESCRIPTIVE 

TRANSURANIC WASTE CURRENTLY IN ABOVE GROUND TEXT OF THIS 
STORAGE; AND (4) BOXES AND LARGE CONTAINERS OF CH MILESTONE 
TRANSURANIC WASTE CURRENTLY IN ABOVE-GROUND 
STORAGE. 

1. DOE SHALL DESIGNATE ALL RH TRANSURANIC WASTE 
AND BOXES AND LARGE CONTAINERS OF CH 
TRANSURANIC WASTE CURRENTLY IN ABOVE- GROUND 
STORAGE (AS OF JUNE 30, 2003) ACCORDING TO THE 
REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY 
DECEMBER 31 , 2012 

2. DOE SHALL DESIGNATE ALL NEWLY GENERA TED RH 
TRANSURANIC WASTE AND BOXES AND LARGE 
CONTAINERS OF TRANSURANIC WASTE AT THE POINT 
OF GENERATION. SUCH DESIGNATION SHALL COMPLY 
WITH THE REQUIREMENTS OF WAC 173-303-070 
THROUGH 100. 

3. DOE SHALL BEGIN TREATING RH TRUM AND BOXES 
AND LARGE CONTAINERS OF CH TRUM TO MEET LDR 
TREATMENT REQUIREMENTS AT A MINIMUM RATE OF 
300 CUBIC METERS PER YEAR BEGINNING NO LATER 
THAN JUNE 30, 2012. IF THERE ARE NOT 300 CUBIC 
METERS OF RH TRUM AND BOXES AND LARGE 
CONTAINERS OF CH TRUM IN STORAGE IN ANY GIVEN 
YEAR, THIS MILESTONE REQUIRES THAT DOE TREAT 
ONLY THAT AMOUNT THAT IS IN STORAGE. IF ACTUAL 
VOLUMES OF NEWLY GENERATED OR RETRIEVED RH 
TRUM AND BOXES AND LARGE CONTAINER TRUM ARE 
SIGNIFICANTLY MORE THAN THE ESTIMATED 
VOLUMES, THIS MILESTONE WILL BE REVISED TO 
REFLECT ACTUAL VOLUMES. 

4. AS TO NEWLY GENERATED RH TRUM GENERATED 
AFTER 12/31/18 THAT IS DESIGNATED IN ACCORDANCE 
WITH WAC 173-303-070 THROUGH - 100 AS MIXED AND 
AS CONTAINING LDR RESTRICTED CONSTITUENTS, DOE 
SHALL TREAT TO MEET LDR REQUIREMENTS WITHIN 
ONE YEAR OF GENERATION. 

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF SUCH 
WAS TES FOR DISPOSAL AT WIPP IN LIEU OF LDR 
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TREATMENT, PROVIDED THAT ECOLOGY rs NOTIFIED IN 
WRITING OF SUCH COMPLETION OF CERTIFICATION, AND 
ONLY IF, AS OF THE TIME OF CERTIFICATION. OR BY 
VIRTUE OF CERTIFICATION, SUCH WASTE IS EXEMPT FROM 
LDR TREATMENT REQUIREMENTS lWHEN DISPOSED AT! 
MTIPPJ 

~+OTE: THE REQ:ym;gME~J:T8 OF ITEM8 ~ A~ID 4 OF THI8 
MlbE8TONE ~O ~J:OT ,I\FPbY PRIOR TO A Flli-J:Ab 
,I\FPEAbA,BbE J.OOGME~+T O~J: THE MERIT8 OF THE b~R 
8TORA:GE ,6d>ID TREA:TME~+T CbAR>.4 ~+ WASH!A'G'lt)l4 TL, 

A-BP.:AH,4,\1-, ,VG. CT Q~ §Ql8 A:ii\M, ,6d>ID AFTER 8YCH A 
JUDGMENT, ONLY A8 8ET FORTH~+ THE ACCOMPANY~J:G 
8ETTLEMENT AGREEMENT. 

5. EACH REQUIREMENT OF THIS MILESTONE IS 
CONSIDERED A DISTINCT WORK REQUIREMENT 
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT 
PROVISIONS OF THE AGREEMENT. 

M-91-45 BY SEPTEMBER 30 OF EACH YEAR, DOE SHALL SUBMIT TO 9/30/2004 

ECOLOGY A REPORT DESCRIBING COMPLETED AND AND 

SCHEDULED WORK RELATING TO RH WASTE AND BOXES 
ANNUALLY 
THEREAFTER 

AND LARGE CONTAINERS OF RH AND CH WASTE 
PERFORMED IN ACCORDANCE WITH THE REQUIREMENTS 
OF THIS MILESTONE SERIES. DOE'S REPORTS WILL 
DOCUMENT WORK COMPLETED DURING THE PREVIOUS 
FEDERAL FISCAL YEAR AND WORK SCHEDULED FOR THE 
COMING FISCAL YEAR. DOE'S REPORTS SHALL IDENTIFY 
BY CITATION ALL PUBLICLY AVAILABLE REPORTS 
DESCRIBING PERTINENT PROJECT ISSUES AND 
ACCOMPLISHMENTS, AND SHALL IDENTIFY ANTICIPATED 
PROJECTS FOR THE COMING YEAR. 


